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Vendor:
Region/Locality:

Period:

Task Locality %
Complete

Total
Hours

Hours
this period Comments

PSAP Planning 45% 126.5 45 See attached comment sheet for
PSAP Assessments 90% 140 9.5 all tasks
Funding Request/True Up Assistance 50% 101 65
LEC/WSP Liasion 30% 99 25.75
Installation Oversight 10% 2.75 2.75
Cut-Over Assistance 5% 11 11
System Implementation 15% 56.5 56.5
Mapping/GIS Assistance 5% 17.25 17.25
Project Reporting 40% 139.25 37
Training 0% 0 0
Acceptance Testing 0% 0 0

693.25 269.75

0 0

Issue Comments
WSP's not pre-scheduling testing with PSAP's
No standardized test for WSP's-each one doing their Standard test should help to 
own methods of testing eliminate confusion at PSAP's
Charles City logging recorder will need to be replaced Specs will be delivered to county
before the county can go live with PI early October

Working with the county to prepare specs for new system

Actions Proposed to Resolve Issue
Working with WSP's to coordinate tests with PSAP's
Developing a standard test procedure for PSAP's to use

Issues of Importance
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TRI-CITIES REGION 
L. ROBERT KIMBALL & ASSOCIATES 

SEPTEMEBER 2002 MONTHLY ACTIVITY REPORT 
 
 

Comments For Specific Activities 
 

• PSAP Planning 
o Worked with Charles City County to determine their options to replace voice 

logging system, worked with County to develop specifications for new system 
o Worked with each PSAP on initial development of Phase I final deployment 

plan, developed draft of plan for New Kent County 
 

• PSAP Assessments 
o Updated initial assessments in data base 
 

• Funding/True-Up Assistance 
o Worked with 5 of the 6 PSAP’s to research and prepare FY02 True-Ups 
o Worked to ensure that all FY02 True-Ups were submitted to the Board 
o Worked with 5 of the 6 PSAP’s to research, prepare, and submit FY04 Funding 

Requests 
o Worked to ensure that all FY04 Funding Requests were submitted on time 

 
• LEC/WSP Liaison 

o Contacted all WSP’s and LEC to ensure that they were aware of status of the 
PSAP’s on Phase I implementation 

o Began process to coordinate Phase I testing between the PSAP’s and the WSP’s 
o Began working with PSAP’s to standardize WSP testing to ensure consistency in 

region/state 
 

• System Implementation/Cut-Over Assistance 
o Worked with all PSAP’s to ensure that CPE was ready to receive Phase I 

information from the LEC 
o Prepared individual assessment/status reports for each PSAP 
o Held monthly status meeting 
 

• Project Reporting 
o Prepared and distributed minutes from regional status meeting (copy attached) 
o Collected information and prepared monthly status report for Board 
o Coordinated posting of information on “Buzz-Saw” information web-site for all 

PSAP’s 
 

• Mapping/GIS Assistance 
o Worked with PSAP’s to confirm call-routing, cell site locations, and relay 

confirmation to WSP’s and their third-party contractors 
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